




ITS Major Initiatives Calendar <i>(as of 12/11/14)</i>					FY15											
					2014						2015					
	Project/Program	Targeted Start Month	Targeted Finish Month	Status	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
		(MM/YYYY)	(MM/YYYY)		MM	MM	MM	MM	MM	MM	MM	MM	MM	MM	MM	MM
C O M P L E T E	On-Demand Technology & Skills Training	12/2013	07/2014	Complete												
	Motor Vehicle Records Check Authorization	02/2014	07/2014	Complete												
	Electronic Outbound Transcripts Feasibility	10/2013	08/2014	Complete												
	Prospect Management Data Mart with Self Select	03/2014	09/2014	Complete												
	Website to Self identify a Disability and Protected Veteran Status	03/2014	10/2014	Complete												
	RMS Mercury Upgrade	01/2013	11/2014	Complete												
	Alumni Email for Life	05/2014	12/2014	Complete												
	Lawson Retirement Vendor Switch	07/2014	12/2014	Complete												
A C T I V E	Database for all LUC Key and Lock Information	05/2012	01/2015	Active												
	Alumni Email for Life	05/2014	02/2015	Active												
	Salary Planning Application for HSD Faculty	10/2014	02/2015	Active												
	Online Performance Management System	05/2013	03/2015	Active												
	ECM/Imaging Implementation (4)	11/2011	05/2015	Active												
	Parking Permit Management and Enforcement Phase II	08/2013	05/2015	Active												
	Parking Access and Receivables Control System - Replacement	04/2014	06/2015	Active												
	25Live Decentralized Scheduling for Multi-Purpose Rooms	05/2014	06/2015	Active												
	Lawson /Kronos (7)	12/2014	04/2016	Active												
	Advancement (3)	11/2014	10/2015	Active												
	Business Intelligence/Data Warehouse (1)	06/2009	12/2015	Active												
	LUHS/LUC/HSD Technology Program (3)	05/2011	12/2015	Active												
	Maxxess (3)	04/2014	TBD	Active												
	Campus Construction Initiatives (10)	05/2012	TBD	Active												
	Business Continuity/Disaster Recovery (9)	02/2013	TBD	Active												
	Information Security Program (5)	07/2013	TBD	Active												
LOCUS Enhancements (11)	02/2014	TBD	Active													
LOCUS to Outlook Interface for Course Schedules	05/2013	TBD	Hold													
N E W	Next Stop 2015 - Integration with Mercury	11/2014	01/2015	Pending												
	Library Management Systems Migration	12/2014	07/2015	Pending												
	Replacement of Access-Based Tutoring System	12/2014	TBD	Pending												

 - Completion date is not firm and will most likely be extended

Red text denotes a change

 - Activity completed/in progress/planned
 - Timing of the project is TBD