

ITS Major Initiatives Calendar (as of 1/5/09)

Project/Program	Targeted Start Month (MM/YYYY)	Targeted Finish Month (MM/YYYY)	Status	Change	FY09												FY10					
					2008						2009											
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Student System Upgrade	12/2006	07/2008	Complete																			
Pilot Rich Media Offerings	01/2008	07/2008	Complete	Yes																		
LMS Strategic Planning - (Blackboard Sourcing)	07/2007	09/2008	Complete	Yes																		
Board of Trustees Web Site	04/2008	09/2008	Complete																			
BSR/Smartcall Upgrade	02/2008	10/2008	Complete																			
Messaging and Information Lists	01/2008	11/2008	Complete																			
Entrance Control for Gentile Center	04/2008	11/2008	Complete	Yes																		
Convert Undergrad Credit Card Usage to UPAY	05/2008	11/2008	Complete	Yes																		
Information Commons Improvements	05/2008	11/2008	Complete	Yes																		
Business Continuity Disaster Recovery	10/2007	12/2008	Complete																			
Wellness Electronic Medical Records - Self Service	11/2007	12/2008	Complete	Yes																		
Centralized Policies and Procedures Web Site	08/2008	09/2008	Complete																			
Import Bio-Demo Data into Campus Card	09/2008	10/2008	Complete																			
LDAP Authentication with LUMC (IDM3 Phase II)	06/2007	01/2009	Active	Yes																		
Credit Card Processing	02/2007	05/2009	Active																			
Remote Electronic Classroom Management	05/2007	05/2009	Active	Yes																		
Blackboard Transaction System Replacement	10/2007	05/2009	Active																			
ECM/Imaging Implementation	07/2008	06/2009	Active																			
LOCUS Enhancements (19)	07/2006	06/2009	Active	Yes																		
RMS Student Web Functionality	10/2007	06/2009	Active	Yes																		
Security Initiatives (PIRG & Audit Related)	09/2006	06/2009	Active	Yes																		
Tuition Benefit Automation	05/2007	06/2009	Active																			
WTC Data Center Remediation	10/2007	06/2009	Active	Yes																		
Develop ITS Services Metrics	11/2007	07/2009	Active	Yes																		
Wireless Expansion	07/2006	09/2009	Active	Yes																		
Campus Construction Initiatives (15)	05/2007	07/2010	Active																			
Student Experience/Portal Improvements	05/2008	TBD	Active																			
Business Intelligence/Data Warehouse Strategy	08/2008	01/2009	Active	Yes																		
Parking Permit Purchases Integration to PeopleSoft	01/2009	03/2009	Pending	Yes																		
LOCUS Student System for SSOM	11/2008	03/2009	Active	New																		
Grad Merge Process Redesign	TBD	TBD	Pending	New																		
Immunization Registration Reporting	TBD	TBD	Pending	New																		
Rome Merge Process Redesign	TBD	TBD	Pending	New																		
BSR/Lawson GL Interface Redesign	TBD	TBD	Pending	New																		
Online Client Service Training Program	TBD	TBD	Pending	New																		
Blackboard Community System Evaluation	TBD	TBD	Pending	New																		
Tuition Payment Plan	TBD	TBD	Pending	New																		
Emergency Response Website	TBD	TBD	Pending	New																		
Board of Trustees Web Site Enhancements	TBD	TBD	Pending	New																		

- Completion date is not firm and will most likely extend into FY10 Q1-Q2

- New project to be vetted

- Timing of the project is TBD