

### ITESC Project Prioritization Results - FY18 Q1-Q2

Action	Project	T-Shirt Sizing	Status	Est. Compl. (QTR)	Primary Customer	Consensus Ranking
<b>R A N K E D</b>	LOCUS Enhancements (2)	Large	Active	Q3 FY18	Enterprise/Multiple	Established Initiative
	Enterprise Content Management (5)	XLarge	Active	TBD	Enterprise/Multiple	
	Business Intelligence/Data Warehouse Program (2)	XLarge	Active	Q1 FY18	Information Technology Services	
	LUHS/LUC/HSD Technology Program (2)	XLarge	Active	Q2 FY18	HSD/ Information Technology Services	
	Information Security Program (9)	XLarge	Active	TBD	Information Technology Services	
	Business Continuity/Disaster Recovery (8)	XLarge	Active	TBD	Information Technology Services	
	Lawson/Kronos Enhancements (12)	XLarge	Active	TBD	Enterprise/Multiple	
<b>R A N K E D  B Y  T H E  I T E S C</b>	Student System Upgrade (7)	XLarge	Active	Q2 FY18	Registration & Records	1
	LOCUS Upgrade - CS PeopleTools 8.55 Upgrade	Large	Active	Q2 FY18	Registration & Records	
	LOCUS Upgrade -iHub (Portal) PeopleTools 8.55 Upgrade	XLarge	Active	Q2 FY18	Registration & Records	
	LOCUS Upgrade-- Search Engine Upgrade- Elasticsearch	XLarge	Active	Q2 FY18	Registration & Records	
	LOCUS Upgrade--CS 9.2 Database and Application Upgrade	XLarge	Active	Q2 FY18	Registration & Records	
	LOCUS Upgrade- Decoupling Application and PeopleTools Software	XLarge	Active	Q2 FY18	Registration & Records	
	LOCUS Upgrade (CS 9.2 & PT 8.55) - Phase I	XLarge	Active	Q2 FY18	Registration & Records	
	LOCUS Upgrade - Evaluate Change Management and Testing Tools	XLarge	Pending	Q2 FY18	Registration & Records	
	Advancement (4)	XLarge	Active	Q1 FY19	Development & Donor Services	2
	Advancement Report Conversion	Large	Active	Q1 FY19	Development & Donor Services	
	Advancement Data Loader Development	Large	Active	Q1 FY19	Development & Donor Services	
	Evaluation of event management systems	Large	Active	Q1 FY18	Development & Donor Services	
	Alumni/Giving Call Campaign Software Replacement	Medium	On Hold	Q4 FY18	Development & Donor Services	
	12C Database Upgrade (Required for PS Upgrade)	XLarge	Active	Q2 FY18	Information Services	3
	Online Performance Management System - Phase 2	Large	Pending	TBD	Human Resources	4
	Campus Card: Upgrade Micros 9700 to Simphony	Medium	Active	Q1 FY18	Campus Card Office	5
	Create a Hybrid On-line ABSN Degree Program with Orbis Education	Small	Active	Q3 FY18	Niehoff School of Nursing	6
	Graduate - Study Abroad application and OIP Center	Medium	Active	Q1 FY18	International Programs & Services	7
	Online Exam Proctoring Solutions - Pilot	Large	Active	Q1 FY18	Provost's Office	8
	Interface Data to LiveText from Sakai and LOCUS	Medium	Active	Q1 FY18	School of Education	9
	LCFS Technology Needs for EMR, HIPAA, and PCI	Medium	On Hold	Q1 FY18	Loyola Community and Family Services	10
	Secure Email	Large	Pending	TBD	Provost HSD	11
	Marketplace/Touchnet Data Capture and Configuration	Medium	Pending	Q1 FY18	Controller's Office	12
	PROLAW Scholars Network application and database	Medium	Active	Q1 FY18	School of Law	13
	Compliance Tracking for Various Initiatives	Large	Active	Q2 FY18	Enterprise/Multiple	14
2017 Classroom/Lab Image Deployment	Large	Active	Q1 FY18	Information Services	15	