

## ITESC Project Prioritization Results - FY15 Q3-Q4

ITESC Prioritized Ranking						
Action	Project	T-Shirt Sizing	Status	Est. Compl. (QTR)	Primary Customer	Consensus Ranking
<b>N O T  R A N K E D</b>	LOCUS Enhancements (5)	XLarge	Active	TBD	Enterprise/Multiple	Established Initiative
	Enterprise Content Management (4)	XLarge	Active	Q4 FY15	Enterprise/Multiple	
	Business Intelligence/Data Warehouse Program Management (1)	XLarge	Active	Q2 FY16	Academic Affairs/ Information Technology Services	
	LUHS/LUC/HSD Technology Program (3)	XLarge	Active	Q4 FY15	Health Sciences Division/ Information Technology Services	
	Information Security Program (5)	XLarge	Active	TBD	Information Services	
	Business Continuity/Disaster Recovery (9)	XLarge	Active	TBD	Information Services	
<b>R A N K E D  B Y  T H E  I T E S C</b>	Lawson/Kronos (7)	XLarge	Active	Q4 FY16	Enterprise/Multiple	1
	Maxxess (3)	XLarge	Active	TBD	Enterprise/Multiple	2
	25Live Decentralized Scheduling for Multi-Purpose Rooms	XLarge	Active	Q4 FY15	Student Development Office	3
	Parking Access and Receivables Control System - Replacement	XLarge	Active	Q4 FY15	Campus Transportation	4
	Parking Permit Management and Enforcement Phase II	Medium	Active	Q4 FY15	Campus Transportation	5
	Advancement (3)	XLarge	Active	Q2 FY16	Development and Donor Services	6
	Online Performance Management System	Medium	Active	Q3 FY15	Human Resources	7
	Salary Planning Application for HSD Faculty	Medium	Active	Q3 FY15	Finance-Office of the VP-CFO	8
	Replacement of Access-Based Tutoring System	Medium	Pending	TBD	Tutoring, Learning Assistance Center	9
	Library Management Systems Migration	Medium	Pending	Q4 FY15	University Libraries	10
	Next Stop 2015 - Integration with Mercury	Small	Pending	Q3 FY15	Residence Life	11